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1. Contract No: W81XWH-08-1-0451 
 
2. Report Date: July 30, 2010 
 
3. Reporting Period: April 18, 2010 to July 17, 2010 
 
4. Principal Investigator: Dr. Bea Babbitt 
 
5. Telephone No: (702) 895-1506 
 
6. Institution: University of Nevada, Las Vegas –Division of Educational Outreach 
(UNLVEO).   
 
7. Project Title: Development of a P.O.I. and a Blended Learning Ecology for use in 
Combat Lifesaver Skills Training for the Army. 
 
 
8. Current Staff with percent of effort:  





% of Effort 
Development Stage 
% of Effort 
Implementation Stage 
Principal Investigator (Dr. Bea Babbitt) 50% 50% 
Research Specialist (Dr. Angelina Hill) 50% 50% 
Director of Operations (Jerry Bussell) 50% 50% 
Dist. Ed. E-Module Design Team 80% 20% 
Asst. to the Director of Ops. (Gordon Louie)  50% 50% 
 
9. Contractual Expenditures by Quarter:  
To date, we have spent a total of $ 481,679.20 as follows:  
 
 
  This Quarter Project Cumulative 
  Development Implementation Total Development Implementation Total 
Personnel 23,875.23 26,200.02 50,075.25 128,500.94 126,003.66 254,504.60 
Fringe Benefits 2,567.64 2,782.14 5,349.78 12,840.85 13,261.88 26,102.73 
Travel 460.26 10,083.75 10,544.01 3,068.55 22,601.31 25,669.86 
Operations 899.94 30,160.00 31,059.94 16,553.14 38,097.64 54,650.78 
Indirect Cost 12,094.38 17,998.74 30,093.12 69,663.66 51,087.57 120,751.23 




10. Project Updates and Progress for the Quarter:  
 
 
- April 26, 2010 
The second revision of the POI was completed. SFC James had met with the 
UNLV Team on his visit on April 12, 2010 and had suggested logistical changes 
as well as other detail changes to the POI. With the revisions made, the team 
prepared for submission of the POI during the upcoming pilot-testing trip to FIG 
in early May. 
 
- May 6, 2010 
The study to assess the effectiveness of the interactive lecture materials was fully 
approved by the Army’s Medical Research and Material Command, after having 
already gained IRB approval at UNLV.  
 
- May 10, 2010 
A team was sent to oversee and implement a pilot test of the new instructional 
material (including the fully integrated PRS PowerPoint) on a CLS course taking 
place that week at FIG. During the course of the implementation, some changes 
were made to the presentation to further enhance clarity and ease of use. For 
evaluation purposes, survey questionnaires were collected from both the 
instructional staff as well as the students on the effectiveness of the integrated 
PRS system. Responses from students were overwhelmingly positive, and PRS 
data as well as student final exam scores were also collected for analysis and 
comparison to past and future data for overall effectiveness of the program.  
 
While at FIG, the team submitted the 2nd draft of the POI to SFC James and the 
Logistics experts at FIG. 2nd Lt. Keener, POI and logistics expert, suggested some 
further corrections for better clarity. The team proceeded to work on these 
corrections upon return to UNLV  
 
- May 16 - May 18, 2010 
A second team was dispatched to attend the annual American Telemedicine 
Conference in San Antonio, TX. Here they were able to see other TATRC 
projects and advances in the field that could be incorporated into their own 
project, and they were able to speak with TATRC COR Major Talbot about the 
project’s progress. 
 
- May 19 - May 21, 2010 
Immediately following the conference in San Antonio, the second team travelled 
to FIG for further of classes at FIG. It was noted that the instructors continued 
having difficulty operating the PRS system despite the earlier week’s experience 
with it. Further PRS data as well as questionnaires and test scores were gathered 
and brought back to the University for the analysis phase.  
 
- Early June 2010 
The 3rd revisions to the POI were completed and sent to FIG for review. The 
Senior Instructional Designer went to FIG to meet with the instructional staff and 
discuss the progress and direction the eModules would take. The instructors 
assisted in laying out the final design scheme of the eModules. Subsequently, the 
eModule design team has produced a beta-version of the eModules that is being 
edited. Meanwhile, the UNLV Team had a meeting discussing initial feedback 
from the students and staff at FIG from implementation and laid out plans for 
future implementation trips as well as share experiences from each member’s trips 
for a better overall understanding of the process. The Lenovo computer order was 
shipped to FIG in early June along with Microsoft Office software for use with 
the upcoming eModules.  
 
- July 1, 2010 
With David Nguyen’s contract expiring, the team brought back Gordon Louie, the 





11. Scientific Progress for the Quarter:  
- Internal Review Board (IRB) approval 
 
 We have obtained full approval to conduct research. Following notification from 
UNLV that the study is exempt under category 1, our regulatory compliance 
specialist contact submitted our protocol for an ORP HRPO Exempt 
Determination under 32 CFR 219.101(b)(1).  On May 6, 2010 we received 
feedback from the Team Leader/Exemption Coordinator at the US Army 
Medical Research and Material command granting approval of the study.  
 
After receiving proper approval to conduct the study, questionnaires have been 
collected from soldiers in two training classes on their perception of the clickers, 





12. Plans or Milestones for the Next Quarter: 
 
Future objectives for this project include the following items: 
- Complete eModules; the modules are in their final phase of development. Beta-
testing will reveal any needed additions, corrections, or modifications. 
- Continue carrying out implementation and data collection of the revised 
presentation and personal response system. The UNLV Team has planned a trip to 
FIG on July 19, 2010 for the purpose of extensive training for the instructional 
staff on the uses of the PRS. Additional trips for implementation purposes will be 
scheduled as needed. 
- Finalize the Program of Instruction. As stated, the POI has been completed and 
submitted to FIG. Any further steps needed for submission will be taken. 
- Continue data analysis and conclude findings in Final Report due in October 
2010. 
 
Important Dates Task 
July 19 -21, 2010 
Instructional Meeting with FIG Staff on 
proper use and benefits of the 
Integrated PRS System 
Mid-August, 2010 Implementation at FIG 
September 30th, 2010 Completion and submission of eModules 
September-October, 2010 Analysis of data and preparation of research report 
October 31, 2010 Final Report Due 
 
 
  
 
